
ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Mobilization LS $6,250.00

Field Office EA $3,000.00

Job Sign EA $1,150.00

Steel Pipe Property Corner 

Marker Incl. Survey EA
$275.00 13 $3,575.00

RM -- 1 EA $825.00

RM -- 2 EA $575.00

Regular Bulk used as Fill CY $3.86 4700 $18,142.00

Rock, Rip CY $17.30

Rock, Blast CY $38.48

BORROW MATERIAL 

Buy, Load, Haul 10 Mi. Select Material CY $28.90

Fill & Compaction On-site Borrow CY $5.95

UNSUITABLE MATERIAL 

Load and Haul, 20 mi R/T CY $21.95

Dump Charge CY $37.50

Site Grading SY $0.75

CLEAR & GRUB 

Light AC $6,675.00

Moderate AC $9,750.00

Heavy AC $12,250.00

Very Heavy AC $14,250.00

LANDSCAPING

Seeding SY $0.77

Sodding SY $3.64

PLANTING SHRUBS

18” EA $40.00

24” EA $70.00

COUNTY OF LOUDOUN, VIRGINIA

PUBLIC IMPROVEMENT BOND UNIT PRICE LIST AND BOND REDUCTION FORM 2010 (CPAP)

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

EARTHWORK  EXCAVATION

SURVEYING

MOBILIZATION GENERAL

R.O.W. Monuments Surveyed In Place
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERALTREES

6’ – 8’ (1-2 in. Caliper) EA $400.00 5 $2,000.00

8’ – 10’ (2.5-3 in. Caliper) EA $700.00 8 $5,600.00

Tree Protection LF $9.00

Retaining Walls

Timber Wall (Less Than 6 ft) LF $325.00

Dry Rubble RW-1 (H=6') LF $450.00

Mortared Rubble RW-1A (H=6') LF $535.00

Concrete Gravity RW-2 (H=6') LF $339.00

Concrete Gravity RW-3 (H=6') LF $378.00

FENCING

Std. Fence (H=5’) FR-5 LF $9.31

Farm Fence (H=5’) FR-3A LF $10.90

Chain Link Fence (H=6’)FR 2-B LF $14.52

Board Fence (H=6’) LF $19.35

TOT LOTS

Tot Lot EA $16,495.00

STORM SEWER

Rock Excavation for All Pipe Types 

Less than 1,500 CY (Blasting) CY $110.00

More than 1,500 CY (Blasting) CY $90.00

Less than 1,500 CY (Hoe Ram) CY $135.00

More than 1,500 CY (Hoe Ram) CY $110.00

Trench De-watering

Trench De-watering LF $2.95

12” Pipe (RCP III)

0’ – 8’ Cut LF $44.50

8’ – 14’ Cut LF $62.50

Add cost for Class IV LF $0.85

O-Ring LF $5.50

15” Pipe (RCP III)

NOTE: All pipe unit prices include trench, excavation, 

bedding, pipe, & backfill

MISCELLANEOUS SITE IMPROVEMENTS

RCP CLASS III ROUND T & G W/MASTIC

STORM DRAINAGE
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERAL0’ – 10’ Cut LF $49.75

10’ – 16’ LF $77.50

Add Cost for Class IV LF $0.95

O-Ring LF $5.50

18” Pipe (RCP III)

0’ – 10’ Cut LF $50.00

10’ – 16’ Cut LF $80.00

Add Cost for Class IV LF $2.00

O-Ring LF $7.00

21”  Pipe (RCP III)

0’ – 10’ Cut LF $57.50

10’ – 16’ Cut LF $87.50

Add Cost for Class IV LF $2.75

O-Ring LF $13.00

24” Pipe (RCP III)

0’ – 10’ Cut LF $67.50

10’ – 16’ Cut LF $95.00

Add Cost for Class IV LF $3.15

O-Ring LF $14.00

27” Pipe (RCP III)

0’ – 10’ Cut LF $60.00

10’ – 16’ Cut LF $95.00

Add Cost for Class IV LF $4.00

O-Ring LF $15.00

30” Pipe (RCP III)

0’ – 10’ Cut LF $82.50

10’ – 16’ Cut LF $125.00

Add Cost for Class IV LF $6.00

O-Ring LF $17.25

33” Pipe (RCP III)

0’ – 12’ Cut LF $115.00

10’ – 18’ Cut LF $160.00

Add Cost for Class IV LF $6.50

O-Ring LF $21.95

36” Pipe (RCP III)

0’ – 12’ Cut LF $120.00

12’ – 18’ Cut LF $175.00

Add Cost for Class IV LF $7.75
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERALO-Ring LF $22.75

42” Pipe (RCP III)

0’ – 12’ Cut LF $140.00

12’ – 18’ Cut LF $200.00

Add Cost for Class IV LF $12.00

O-Ring LF $35.45

48” Pipe (RCP III)

0’ – 12’ Cut LF $155.00

12’ – 18’ Cut LF $215.00

Add Cost for Class IV LF $12.50

O-Ring LF $43.35

54” Pipe (RCP III)

0’ – 12’ Cut LF $190.00

12’ – 18’ Cut LF $275.00

Add Cost for Class IV LF $18.75

O-Ring LF $44.45

60” Pipe (RCP III)

0’ – 12’ Cut LF $225.00

12’ – 18’ Cut LF $335.00

Add Cost for Class IV LF $22.50

O-Ring LF $48.65

23” X 14” (18” Equiv-RCP III)

0’ – 10’ Cut LF $75.00

10’ – 16’ Cut LF $110.00

Add Cost for Class IV LF $16.45

O-Ring LF $43.35

30” X 19” (24” Equiv-RCP III)

0’ – 10’ Cut LF $90.00

10’ – 16’ Cut LF $130.00

Add Cost for Class IV LF $5.95

O-Ring LF $43.35

38” X 24” (30” Equiv-RCP III)

0’ – 10’ Cut LF $120.00

10’ – 16’ Cut LF $167.50

Add Cost for Class IV LF $8.45

O-Ring LF $51.35

45” X 29” (36” Equiv-RCP III)

ELLIPTICAL PIPE – RCP CLASS III
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERAL0’ – 10’ Cut LF $165.00

10’ – 16’ Cut LF $235.00

Add Cost for Class IV LF $11.35

O-Ring LF $53.35

53” X 34” (42” Equiv-RCP III)

0’ – 12’ Cut LF $210.00

10’ – 18’ Cut LF $300.00

Add Cost for Class IV LF $15.35

O-Ring LF $58.95

60” X 38” (48” Equiv-RCP III)

0’ – 12’ Cut LF $255.00

10’ – 18’ Cut LF $375.00

Add Cost for Class IV LF $18.35

O-Ring LF $69.95

8" Pipe 

0'-8' Cut LF $28.65

8'-14' Cut LF $43.15

12" Pipe

0'-8' Cut LF $38.95

8'-14' Cut LF $57.75

15" Pipe

0'-8' Cut LF $50.25

8'-16' Cut LF $74.85

18" Pipe

0'-8' Cut LF $66.00

8'-16' Cut LF $98.55

24" Pipe

0'-8' Cut LF $76.90

8'-16' Cut LF $115.25

30" Pipe

0'-8' Cut LF $91.33

8'-16' Cut LF $137.27

36" Pipe

0'-8' Cut LF $101.68

8'-16' Cut LF $152.33

42" Pipe

0'-8' Cut LF $113.99

HDPE PIPE
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERAL8'-16' Cut LF $171.00

48" Pipe

0'-8' Cut LF $129.55

8'-16' Cut LF $195.66

END SECTIONS

End Section (ES-1), Concrete

Pipe Size

15” EA $485.00

18” EA $565.00

21” EA $645.00

24” EA $755.00

27” EA $1,065.00

30” EA $1,195.00

36” EA $1,765.00

42” EA $1,795.00

48” EA $2,135.00

54” EA $2,795.00

60” EA $3,455.00

ENDWALLS

EW-1(Pre-cast)

Round Pipe Size

15” EA $800.00

18” EA $1,337.00

24” EA $2,021.00

30” EA $2,133.00

36” EA $2,366.00

EW-1 Cast in Place

[Round Pipe Size] 

15” EA $852.00

18” EA $1,053.00

24” EA $1,495.00

30” EA $2,144.00

36” EA $2,383.00

EW-1A (Pre-Cast)

Elliptical Pipe Size

23” X 14” (18”) EA $695.00

STORM STRUCTURES
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERAL30” X 19” (24”) EA $969.00

38” X 24” (30”) EA $1,165.00

45” X 29” (36”) EA $1,445.00

53” X 34” (42”) EA $1,840.00

EW-1A (Cast in Place)

Elliptical Pipe Size

23” X 14” (18”) EA $667.00

30” X 19” (24”) EA $939.00

38” X 24” (30”) EA $1,247.00

45” X 29” (36”) EA $1,618.00

53” X 34” (42”) EA $2,109.00

EW-2 (PreCast)

Round Pipe Size

42” EA $5,445.00

48” EA $5,695.00

54” EA $6,660.00

60” EA $7,140.00

72” EA $7,990.00

84” EA $9,490.00

EW-2 (Cast in Place)

Round Pipe Size

42” EA $4,723.00

48” EA $6,039.00

54” EA $6,972.00

60” EA $8,179.00

72” EA $10,713.00

84” EA $12,288.00

(EW-6PC) [Double Pipe]

Pipe Size

2-15” EA $999.00

2-18” EA $1,235.00

2-24” EA $1,510.00

2-30” EA $2,165.00

2-36” EA $2,647.00

Standard Brick Manhole 

Std Frame & Cover (MH-1) 

6’ Depth EA $3,750.00

MANHOLES
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERALDepth below 6’ VF $163.00

Standard Precast Manhole 

Std Frame & Cover (MH-2) 

6’ Depth EA $3,100.00

Depth below 6’ VF $177.00

Watertight Fr/Cover (Add 110) EA $579.00

Heavy Duty Fr/Cover (Add 82) EA $599.00

Cast in Place 48”

Drop Inlet (DI-1) 12” – 24” Pipe

0-10 VF
EA $3,697.00

Drop Inlet (DI-1A) 12” – 24” Pipe 10-20 

VF
EA $5,593.00

Drop Inlet (DI-2) 12” – 24” Pipe

0-10 VF, 10’ throat
EA $6,911.00

Drop Inlet (DI-2A) 12” – 24” Pipe 10-20 

VF, 10’ throat
EA $8,833.00

CURB DROP INLETS 

Curb Drop Inlet (DI-3A)

12”-30” Pipe (Invert Depth

 (H) =0’-8’) Inlet Length 2’-6”
EA $4,088.00

Curb Drop Inlet (DI-3AA)

12”-30” Pipe (Invert Depth

 (H) =8’-20’) Inlet Length 2’-6”
EA $5,357.00

4’ EA $4,279.00

6’ EA $4,573.00

8’ EA $4,889.00

10' EA $5,052.00

12’ EA $5,227.00

16’ EA $5,543.00

20’ EA $5,859.00

Additional Cost (Amounts in parentheses to be added to the 

above unit costs)

DROP INLETS

Curb Drop Inlet (DI-3B & DI-12) 12”-30” Pipe

(Invert Depth (H) =0’-8’) Inlet Length 

Curb Drop Inlet (DI-3BB)12”-30” Pipe 

(Invert Depth (H) =8’-20’) Inlet Length 
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERAL4’ EA $4,276.00

6’ EA $4,848.00

8’ EA $5,429.00

10' EA $5,732.00

12’ EA $6,011.00

16’ EA $6,296.00

20’ EA $6,599.00

6’ EA $4,013.00

8’ EA $4,588.00

10' EA $4,893.00

12’ EA $5,178.00

16’ EA $5,766.00

20’ EA $6,339.00

6’ EA $4,746.00

8’ EA $5,293.00

10' EA $5,627.00

12’ EA $5,988.00

16’ EA $6,772.00

20’ EA $7,465.00

Curb Drop Inlet (DI-3D)

12”-30” Pipe (Invert Depth

 (H) =0’-8’) Inlet Length 2’-6”
EA $3,633.00

Curb Drop Inlet (DI-3DD)

12”-30” Pipe (Invert Depth

 (H) =8’-20’) Inlet Length 2’-6”
EA $4,367.00

4’ EA $4,093.00

8’ EA $4,756.00

10' EA $5,724.00

12' EA $5,833.00

16’ EA $6,072.00

20’ EA $6,709.00

Curb Drop Inlet (DI-3C) 12”-30” Pipe 

(Invert Depth (H) =0’-8’) Inlet Length 

Curb Drop Inlet (DI-3CC)12”-30” Pipe 

(Invert Depth (H) =8’-20’) Inlet Length 

Curb Drop Inlet (DI-3E) 12”-30” Pipe 

(Invert Depth (H) =0’-8’) Inlet Length 
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERAL

6’ EA $7,562.00

8’ EA $7,869.00

10' EA $7,999.00

12’ EA $8,166.00

16’ EA $8,471.00

20’ EA $8,767.00

6’ EA $3,765.00

8’ EA $4,419.00

10' EA $4,749.00

12’ EA $5,085.00

16’ EA $5,742.00

20’ EA $6,395.00

6’ EA $8,077.00

8’ EA $8,288.00

10' EA $8,480.00

12’ EA $8,669.00

16’ EA $9,047.00

20’ EA $9,446.00

4’ EA $4,868.00

4' EA $6,817.00

6’ EA $5,172.00

8’ EA $5,499.00

10' EA $5,698.00

12’ EA $5,870.00

Curb Drop Inlet (DI-4A)36”–48” Pipe 

(Invert Depth (H)=0’-8’) Inlet Length

Curb Drop Inlet (DI-4AA)36”–48” Pipe 

(Invert Depth (H)=0’-8’) Inlet Length

Curb Drop Inlet (DI-4B)36”-48” Pipe 

(Invert Depth (H) =0’-8’) Inlet Length 

Curb Drop Inlet (DI-3EE) 12”-30” Pipe 

(Invert Depth (H) =8’-20’) Inlet Length 

Curb Drop Inlet (DI-3F) 12”-30” Pipe 

(Invert Depth (H)=0’-8’) Inlet Length

Curb Drop Inlet (DI-3FF) 12”-30” Pipe 

(Invert Depth (H) =8’-20’) Inlet Length 
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERAL16’ EA $6,221.00

20’ EA $6,571.00

6’ EA $10,292.00

8’ EA $10,643.00

10' EA $10,810.00

12’ EA $10,974.00

16’ EA $11,309.00

20’ EA $11,669.00

8’ EA $5,612.00

10' EA $5,794.00

12’ EA $5,968.00

16’ EA $6,315.00

20’ EA $6,657.00

8’ EA $13,371.00

10' EA $13,693.00

12’ EA $14,097.00

16’ EA $14,712.00

20’ EA $15,365.00

Curb Drop Inlet (DI-4D)

36”-48” Pipe (Invert Depth

 (H) =0’-8’) Inlet Length 4'
EA $4,933.00

Curb Drop Inlet (DI-4DD)

36”-48” Pipe (Invert Depth

 (H) =8’-16’) Inlet Length 4'
EA $9,455.00

6' EA $5,267.00

8’ EA $5,605.00

10' EA $5,896.00

12' EA $6,233.00

16’ EA $6,996.00

Curb Drop Inlet (DI-4E) 36”-48” Pipe 

(Invert Depth (H) =0’-8’) Inlet Length 

Curb Drop Inlet (DI-4CC) 36”-48” Pipe 

(Invert Depth (H) =8’-20’) Inlet Length 

Curb Drop Inlet (DI-4BB) 36”-48” Pipe 

(Invert Depth (H) =8’-20') Inlet Length 

Curb Drop Inlet (DI-4C) 36”-48” Pipe 

(Invert Depth (H) =0’-8’) Inlet Length 
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERAL20’ EA $7,695.00

6’ EA $9,165.00

8’ EA $9,495.00

10' EA $9,839.00

12’ EA $10,167.00

16’ EA $10,838.00

20’ EA $11,483.00

8’ EA $5,877.00

10' EA $6,209.00

12’ EA $6,568.00

16’ EA $7,259.00

20’ EA $7,963.00

8’ EA $8,866.00

10' EA $9,147.00

12’ EA $9,435.00

16’ EA $9,997.00

20’ EA $10,584.00

Median Drop Inlets - CIP

Median Drop Inlet (DI-6A)

12”-24” Pipe Inlet (H=8’)
EA $4,205.00

Median Drop Inlet (DI-6B)

12”-24” Pipe Inlet (H=8’)
EA $4,267.00

Median Drop Inlet (DI-6C)

30”-48” Pipe Inlet (H=10’)
EA $5,589.00

Median Drop Inlet (DI-6D)

30”-48” Pipe Inlet (H=10’)
EA $5,692.00

Median Drop Inlet (DI-7) 

Type III Top 12”-42” 

Pipe Inlet (H=10’)

EA $5,748.00

Curb Drop Inlet (DI-4EE) 36”-48” Pipe 

(Invert Depth (H) =8’-16’) Inlet Length 

Curb Drop Inlet (DI-4F) 36”-48" Pipe 

(Invert Depth (H)=0’-8’) Inlet Length

Curb Drop Inlet (DI-4FF) 36”-48” Pipe 

(Invert Depth (H) =8’-16’) Inlet Length 
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERALMedian Drop Inlet (DI-7A)

Type III Top 12”-42” 

Pipe Inlet (H=10’)

EA $6,338.00

Median Drop Inlet (DI-7B) 

Type III Top 12”-42” 

Pipe Inlet (H=10’)

EA $6,797.00

Ditch Drop Inlet, (DI-5) 

Type III Tip 12”-42” 

Pipe Inlet (H=8’)

EA $5,226.00

Standard Yard Inlet (YI-1)

12”-48” Pipe (Invert Depth (H)=0’-8’)

Inlet Length 4’(No Aprons)

EA $4,749.00

Add Yard Inlet Apron Throat $255.00

Standard Yard Inlet (YI-3)

12”-48” Pipe (Invert Depth (H)=0’-8’)

Inlet Length 4’(No Aprons)

EA $5,127.00

Add Yard Inlet Apron Throat $255.00

Single Box Culvert

(BC-1A) Fills to 25’

4’ X 4’ LF $336.00

5’ x 5” LF $410.00

6’ X 6’ LF $498.00

8’ X 8’ LF $699.00

10’ X 10’ LF $845.00

Double Box Culvert

(BC-2b) Fills to 25’

4’ X 4’ LF $566.00

5’ x 5” LF $705.00

6’ X 6’ LF $854.00

8’ X 8’ LF $1,148.00

10’ X 10’ LF $1,411.00

Oversized Single Box Culvert

(BBC-1) Fills to 25’

12’ X 6’ LF $1,026.00

12’ X 8’ LF $1,144.00

CULVERTS

MISCELLANEOUS INLETS
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERAL12’ X 10’ LF $1,239.00

12’ X 12’ LF $1,348.00

Triple Box Culvert

(BC-3B) Fills to 25’

4’ X 4’ LF $779.00

5’ x 5” LF $965.00

6’ X 6’ LF $1,211.00

8’ X 8’ LF $1,633.00

10’ X 10’ LF $2,488.00

Quadruple Box Culvert

(BC-4B) Fills to 25’

4’ X 4’ LF $987.00

5’ x 5” LF $1,225.00

6’ X 6’ LF $1,523.00

8’ X 8’ LF $1,497.00

10’ X 10’ LF $2,835.00

Standard Wing for Box Culvert

(1 Side Only) Height of Box

4’ EA $675.00

5’ EA $995.00

6’ EA $1,337.00

8’ EA $2,489.00

10’ EA $3,315.00

6’ EA $1,351.00

8’ EA $2,189.00

10’ EA $3,269.00

12’ EA $4,763.00

Connection to 

Existing Structure

15”-36” Pipe EA $735.00

42”- 60” Pipe EA $1,125.00

Casing Pipe, Bore and Jack

(3/8” wall)

22” ID (6”-8” Carrier Pipe) LF $411.00

Standard Wing for Oversized Box Culvert(BBC-W)

Height of Box 

MISCELLANEOUS STORM
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERAL24” ID (10” Carrier Pipe) LF $451.00

30” ID (12” Carrier Pipe) LF $569.00

Plug Pipe

6” –12” Pipe EA $142.00

15”-36” Pipe EA $323.00

42”- 60” Pipe EA $522.00

Pavement Edge Pipe

Standard Pipe Underdrain LF $19.00

Riprap

Dry, Class I, 18” SY $47.87

Dry, Class II, 18” SY $51.46

Grouted, Class I, 18” SY $69.97

Filter Fabric

Class I SY $3.50

Class II SY $3.00

Class III SY $2.25

Gabions (No excavation)

Mattress CY $130.00

Revetment CY $164.33

Wall CY $212.25

Paved Ditch (4” Thick)

Concrete (Non-reinforced) SY $62.00

Bituminous Concrete(4”) SY $30.00

Sodded Ditch

Sodded Ditch  (Incl Fine Grading) SY $9.86

ROADS AND PARKING

Soil Stabilization Inches

Cement 6%
SY/Inch 

Depth
$2.70

Depth (in Inches):

Lime 6%
SY/Inch 

Depth
$1.89

Depth (in Inches):

Subbase, Aggregated Material

Base Type I - Others
SY/Inch 

Depth
$1.75

STREET CONSTRUCTION
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERALDepth (in Inches): 8

Base Type I - Greenwood
SY/Inch 

Depth
$1.75

Depth (in Inches): 10

Base Type I - Private Drives
SY/Inch 

Depth
$1.75

Depth (in Inches): 6

Bituminous Concrete

Base Course
SY/Inch 

Depth
$10.00

Depth (in Inches):

Intermediate Course
SY/Inch 

Depth
$5.49

Depth (in Inches): 3

Top Course
SY/Inch 

Depth
$5.49

Depth (in Inches): 1.5

Prime Coat SY $1.10

Tack Coat SY $1.10

Driveway Restoration

4” Concrete & 4” Gravel SY $79.95

2” SM-9.5 &  6” Gravel SY $31.96

Shoulders, Type I

Aggregated Base, 4” SY $11.50

Concrete Curbing

Curb & Gutter CG6 & CG7 LF $22.50

Curb Cut, CG-12 Detectable Surf. EA $569.00

Entrances/Driveways

Commercial Entrance CG-11 SY $52.88

Commercial Entrance CG-13 SY $64.67

Residential Driveway C&G/SW EA $1,043.75 

Guardrails

Std. Blocked-out W beam (GR2) LF $42.50

Std. W beam, Weak Post GR8 LF $28.50

Terminal, GR-6 (L=12’-6”) EA $2,929.00

Terminal, GR-7 (L=6’-3”) EA $2,659.00

Type I, GR-8 Terminal (L=25’) EA $1,399.00
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERALType II, GR-8 Terminal (L=13’-6”) EA $695.00

Terminal, MB-4 (L=37’-6”) EA $3,495.00

Type I, MB-5 Terminal (L=27’-1) EA $2,925.00

Type II, MB-5 Terminal (L=13’-6) EA $1,675.00

Miscellaneous

Trash enclosure - Brick 6' high LF $325.00

Reinforced Concrete Pad 6" to 8" SY $62.00

Striping 4" width (VDOT Type B) LF $2.25

Concrete Wheel Stops EA $70.00

Parking Lot Striping EA $50.00

Sign Island EA $850.00

Traffic Barricade LF $43.45

Street Name Signs EA $435.00

Traffic Control Signs EA $375.00

Street Light (pole, bracket, light) EA $4,285.00

Sidewalk

Concrete 4” w/WWF, No base SY $45.23

Bitum. Conc, 2” w/4” Base SY $30.00

4” Conc, No Reinf., No Base SY $41.00

HANDRAIL

Handrail 3 Rail 1-1/4” #4 Finish LF $96.50

Wood Chip Trail

Trails(Incl Excavation & Grading) 

Wood chip, 4’ wide
SY $17.69

Bituminous Trail

6’  to  10'  wide SY $49.25 369 $18,173.25

Paved Flume SY $67.00

Stmwtr Conc Channel-Excav SY $7.75

ADD Grass Lined-seeded SY $5.37

ADD Grass Lined-sodded SY $10.89

Outlet Protection

Non-grouted Riprap 18” SY $52.00

Concrete 4” SY $53.50

Level Spreader SY $4.44

Struc Streambank Protection

CRITICAL SLOPE STABILIZATION

SIDEWALKS AND TRAILS
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ITEM UNIT UNIT COST QUANTITY EXTENSION QUANTITY EXTENSION %COMPLETE

Project Number: CPAR-2015-0010

Date: 8/3/2015

Project Name: Creekside At Round Hill Phase 1B

Prepared By: Justin Heidig Firm: Pennoni Associates

BOND ESTIMATE BOND REDUCTION

MOBILIZATION GENERALNon-grouted Riprap 18” SY $58.00

Gabions CY $147.00

Vegetative Erosion Control

Sodding incl Fertilizing – Banks SY $7.77

Sodding incl Fertilizing – Flat SY $5.36

Seeding incl Fertilizing SY $2.44

Sodding W/Soil Treat & Watering SY $3.25

Seeding W/Soil Treat & Watering SY $6.46

Straw Mulch w/Tack SY $1.40

Jute Mesh SY $1.77

FEMA Processing LOMR/CLOMR EA $7,650.00

As Built (Record Drawings) EA $9,500.00 1 $9,500.00

LS See Note 1

LS See Note 1

LS See Note 1

Signalization LS See Note 2 COMPLETED 

WORK =

Sub-Total =

+ 10% Contingencies =

Total =

4% Inflation Factor =

(Added twice 

for 2 year 

100% Two Year Bond= 75% Bond = $51,000.00 50% Bond = $34,000.00

LOC Cash Escrow

100% Three Year Bond= 75% Bond = $53,000.00 50% Bond= $36,000.00

LOC Cash Escrow

$71,000.00

Surety Bond

$62,691.00

$2,508.00

$68,000.00

Note 1: SWM/BMP Facility requires a separate estimate when shown on the plan to Include: 

excavation, grading, blasting, concrete pipes, outlet structure, & other necessary items

Note 2: Signalization requires a separate detailed estimate when shown on the plan.

$56,990.25

$5,700.00

Surety Bond

Special Items
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